APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: |-35 Widening E. 1st St Interchange to NE 36th St.
' ‘ city of Contractor: Snyder & Associates, Inc.
i Ankel"ly Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023
Erigtegde sth ety Finance Budget Code: 952.3952.4210 Finance Project Code: 952.4210
Vendor Project or Invoice #: 109.0051.01 A PO #
Original Contract Date: July 20, 2009 Vendor # 990
Date of Council Meeting 8/2/2010 PAYMENT REQUEST # 12
PAYMENT PERIOD: From: through: 07/15/10
Contract Summary
Original Contract Amount: $ 570,000.00
Net change by Change Orders: 3 -
Contract Amount to Date: (line 1 + 2) 570,000.00
Total completed and stored to date: $ 208,726.35
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: 208,726.35
Less previous applications for payment: 187,640.35
SUBTOTAL 3 21,086.00
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 21,086.00
Balance to finish, including retainage: 361,273.65

Contract Time Remaining (If applicable)

The undersigned Contractor certifies that to the best of the Conlractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signalure

Engineer/ConsultantApprova!‘ Snyder& Asso,zrates Inc.

Date

72440

Signature Date
City of Ankeny taff-ﬂpprova&

Signature \ /}}_/’ Daté
Submit to:
Email: Phone: Fax:

Date Printed: 7/21/2010



ENGINEERS & PLANNERS ______

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA l CEDAR RAPIDS, IA I COUNCIL BLUFFS, 1A l MARYVILLE, MO | S1. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

July 23, 2010

City of Ankeny
220 West First Street
Ankeny, Towa 50023

RE: 1-35 WIDENING FROM E. 15T STREET INTERCHANGE TO NE 36" STREET
INTERCHANGE PROJECT
PROGRESS REPORT NO. 12
S&A PROJECT NO. 109.0051.01A-12

|
Mr. Paul Moritz, P.E. ‘
|
|
|

Dear Mr. Moritz:

This is the twelfth progress report for the above referenced project and covers work through July
15,2010. Work through this period includes preparing cross sections for the I-35 widening,
preparing the TS&L for the I-35 bridges over Four Mile Creek, calculating preliminary
earthwork, culvert design and V-sheet preparation, and establishing easement and construction
need limits.

We look forward to continuing working for the City and you on this important project. Should
you have any questions on this update, please feel free to contact me. We will be in attendance

at the August 2, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

el

Mark A. Land, P.E.
Project Director

Enclosures

i Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com

1:\2009_projects\109.0051\Correspondence\ProgressReports\109005 101 A\progress report 12.doc



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES '

ANKENY, I4 | ATLANTIC, 1A | CEDAR RAPIDS, IA
(319) 362-9394

(515) 964-2020 1V (712) 243-6505

(712) 322-3202

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz

City of Ankeny

220 W. First Street
Ankeny, IA 50023-1751

Project 109.0051.01A

July 21, 2010
Invoice No:

Interchange

Professional Services through July 15, 2010

Finance Budget Code 952.3952.4210
Finance Project Code 952.421

l COUNCIL BLUFFS, IA I MARYVILLE, MO
(660) 582-8888

1-35 Widening from E 1st Street Interchange to NE 36th Street

ST. JOSEPH, MO
(816) 364-5222

109.0051.01A - 12

Basic Services

Budget $570,000
Current Services Hours Rate Amount
Principal Engineer 4.00 160.00 640.00
Principal Engineer 3.00 150.00 450.00
Engineer VI 10.00 125.00 1,250.00
Engineer VI 2.50 115.00 287.50
Engineer Il 28.00 80.00 2,240.00
Lead Technician 92.50 95.00 8,787.50
Technician VII 3.00 77.00 231.00
Technician V 112.50 64.00 7,200.00
Total Services 255.50 21,086.00
Subtotal this Phase $21,086.00
Total Prior Current
Billings to Date 208,726.35 187,640.35 21,086.00
Contingency
Budget $25,000
Subtotal this Phase $0.00
Amount Due this Invoice $21,086.00
Total Prior Current
Billings to Date 208,726.35 187,640.35 21,086.00

REMIT TO:

SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.L.LN. 42-1379015




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, I4A | ATLANTIC, IA I CEDAR RAPIDS, T4 | COUNCIL BLUFFS, IA I MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 109.0051.01A I-35 Widening from E 1st Street Interchange to Invoice 12
NE 36th Street Interchange

Snyder & Associates, Inc. -%L//

N C 7 174
Mark Land
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015
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